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CCR No. 97-0683A Logged Date 5/9/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description)
FOS#B RBR Cleanup

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-97-0048

RTM Change Start New Baseline |:|

Problem
FOS#B RBRs require cleanup to its text and RBR to L4 Links.

FOS-0040#B added a link in a previous CCR (97-0459A) that was approved but not implemented into the
4/18/97 baseline. Therefore, new requirement key was not reflected in the 4/18/97 RTM query tables.

Proposed Solution

Modify appropriate FOS#B requirement text. Break links between RBR FOS-0020#B to L4s C-MSS-56030 & C-
MSS-56080 and break links between RBR FOS-0025#B to L4 C-MSS-56020 & C-MSS-56070. See attachments.

Change requirement key # and remove underline from “un-verified” attribute.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng FOS M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC none Man-Months
Materials
Originator Carol Chachulski (signed) Carol Chachulski  5/8/97
Signature Date
Office FOS Office Manager (signed) Andy Miller  5/8/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman  5/9/97

Signature Date

CM010C96 ECS




